COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2018

ESTI MATE SUMVARY 20: 09: 49
CONTI D C20885 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 20885- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.5 DAYS TI ME ALLOW 205 WORK DAYS
I-25: MLE POST 194.04 TO M LEPOST 199. 4 PERCENT TI ME: 69.51 ORI G TI ME ALLOW 205 WORK DAYS

PRQIECT NO NHPP0252- 447
1-25: COUNTY LI NE ROAD TO BELLEVI EW AVENUE OVERLAY

NAME OF ROAD:

PRQJECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 11/ 24/ 2018 DATE TI ME STARTED 04/02/2018
2500 E BRANNAN WAY DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2018
DATE AWARDED 12/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 13,477, 485.67 PARTI Cl PATI NG $ 12,258, 541. 47 $ 528, 809. 88
AWARD PRQJECT AMI:  $ 11,118, 295.52 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 90. 96% TOTAL EARNI NGS 12, 258, 541. 47 528, 809. 88
FUNDS AVAI LABLE: $ 1,218,944.20 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 12, 258, 541. 47 528, 809. 88
TOTAL CLAI MS: $ 0.00 RETAI NAGE -166, 774. 43 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 12,091, 767. 04 528, 809. 88

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 12,091, 767. 04 528, 809. 88

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;; 77777 5 725:8;)&.78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20885-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 30. 000 0. 000
EACH 3. 000 300. 00
100. 00000 3. 000 300. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 460, 091. 000 459, 023. 000
SY 1, 068. 000 2,691. 36
2.52000 460, 091. 000 1,159, 429. 32
0015 202-00250 *Renoval of Pavenent MarKking 32, 800. 000 0. 000
SF 32,538. 670 43,927. 20
1. 35000 32,538.670 43, 927. 20
0020 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 250. 00000 1.000 6, 250. 00
0025 202-00810 *Rerpval of Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 202-01170 *Rermoval of CGuardrail Type 7 244.000 244.000
LF 0. 000 0. 00
100. 00000 244.000 24, 400. 00
0035 202-01300 *Renpval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0040 202-04002 *Cl ean Cul vert 10. 000 0. 000
EACH 2.000 6, 500. 00
3, 250. 00000 2.000 6, 500. 00
0045 202-04010 *Clean Inlet 169. 000 168. 000
EACH 1.000 180. 00
180. 00000 169. 000 30, 420. 00
0050 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0055 203-01597  *Pot hol i ng 8.500 6. 000
HOUR 2.500 462. 50

185. 00000 8.500 1,572.50



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20885-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0070 208-00046  *Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0075 208-00056 StormDrain Inlet Protection (Type II1) 168. 000 168. 000
EACH 0. 000 0. 00
300. 00000 168. 000 50, 400. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 60. 000 43. 000
HOUR 14.500 942.50
65. 00000 57.500 3,737.50
0095 208-00105 Renopval and Disposal of Sedinent (Equipnent) 60. 000 41.000
HOUR 14. 500 1, 595. 00
110. 00000 55. 500 6, 105. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0105 208-00107 Renoval of Trash 30. 000 11. 500
HOUR 0. 000 0. 00
150. 00000 11. 500 1,725.00
0110 208-00207 Er osi on Control Managenent 10. 000 6. 000
DAY 0. 000 0. 00

325. 00000 6. 000 1, 950. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20885-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 10. 000 8. 000
EACH 0. 000 0. 00
1, 250. 00000 8. 000 10, 000. 00
0120 216-00101 Soi | Retention Bl anket (Straw Coconut) 20. 000 0. 000
(Phot odegr adabl e Cl as sy 0. 000 0.00
5. 50000 0. 000 0.00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 240- 00000 *Wldlife Biologist 40. 000 40. 000
HOUR 0. 000 0. 00
120. 00000 40. 000 4,800. 00
0135 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 250-00010  *Environnmental Health and Safety Managenent 1. 000 0. 500
LS 0.500 1, 250. 00
2,500. 00000 1.000 2,500. 00
0145 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 124. 620 124. 620
TON 0. 000 0. 00
135. 00000 124. 620 16, 823. 70
0155 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 67,108. 380 66, 872. 820
TON 235. 560 22,908. 21
97. 25000 67, 108. 380 6, 526, 289. 96
0160 411-10255 Enul sified Asphalt (Sl ow Setting) 37, 316. 340 37,072. 340
GAL 244.000 732.00
3. 00000 37, 316. 340 111, 949. 02
0165 503-00048  *Drilled Caisson (48 Inch) 24.000 24.000
LF 0. 000 0. 00

825. 00000 24.000 19, 800. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20885-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00054  *Drilled Caisson (54 Inch) 53. 000 53. 000
LF 0. 000 0.00
900. 00000 53. 000 47,700. 00
0175 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 300. 000
LF 0. 000 0. 00
27.50000 300. 000 8, 250. 00
0180 606-00705 *Quardrail Type 7 (Special) 244.000 244.000
LF 0. 000 0.00
250. 00000 244.000 61, 000. 00
0185 606- 02005 *End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0195 608-01550 Pl ace Asphalt MI11ings 0. 000 0. 000
5% 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 612-00001 *Del i neator (Type I) 10. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0205 612-00002  *Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0210 612-00003 *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-00011 *Sign Panel (Class I) 0. 000 0. 000
SF 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20885-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012  *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0230 614-00013 *Sign Panel (Class IIl) 1, 157. 000 882. 000
SF 275. 000 8, 250. 00
30. 00000 1, 157. 000 34,710.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0240 614-30110 *Butterfly Structure 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0240 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
DOL 0. 000 0. 00
17, 800. 00000 0. 000 0. 00
0240 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
DOL 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0245 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
99, 600. 00000 1. 000 99, 600. 00
0245 MATERI AL ALLOMNCE Over head Sign Str 0. 000
DOL 0. 000 0. 00
49, 400. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE Hi gh Strength Bolts 0. 000
DOL 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0250 625-00001 *Construction Surveying (Hourly) 40. 000 22.500
HOUR 0. 000 0. 00
200. 00000 22.500 4,500. 00
0255 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00

769, 000. 00000 1. 000 769, 000. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20885-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 385. 000 0. 000
GAL 378. 000 32,508. 00
86. 00000 378. 000 32, 508. 00
0270 627-00013 *Paverent Marking Paint (H gh Build) 2,786. 000 2,567.000
GAL 11. 000 462. 00
42.00000 2,578.000 108, 276. 00
0275 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 35, 634. 000 25, 730. 000
SF 9, 904. 000 138, 656. 00
14. 00000 35, 634. 000 498, 876. 00
0280 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0285 630-00015 *Uniformed Traffic Control Coordination 34. 000 30. 000
HOUR 4. 000 420. 00
105. 00000 34. 000 3, 570. 00
0290 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 800
EACH 0. 000 0. 00
125. 00000 1. 800 225.00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 140. 000 117.900
EACH 0. 900 112. 50
125. 00000 118. 800 14, 850. 00
0300 630-80342  *Construction Traffic Sign (Panel Size B) 185. 000 161. 100
EACH 5. 400 675. 00
125. 00000 166. 500 20, 812.50
0305 630-80343 *Construction Traffic Sign (Panel Size O 45. 000 40. 500
EACH 0. 000 0. 00
125. 00000 40. 500 5, 062. 50
0310 630-80350 *Vertical Panel 220. 000 198. 000
EACH 0. 000 0. 00

50. 00000 198. 000 9, 900. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20885-BI D ESTI MATE RUN 12/ 12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80355 *Portable Message Sign Panel 5. 000 4.500
EACH 0. 000 0. 00
12, 000. 00000 4.500 54, 000. 00
0320 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 13. 000 11.700
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 11. 700 26, 325. 00
0325 630-80360  *Drum Channel i zi ng Device 47.000 36. 000
EACH 6. 300 315. 00
50. 00000 42. 300 2,115.00
0330 630-80370 *Concrete Barrier (Tenmporary) 756. 000 680. 400
LF 0. 000 0. 00
90. 00000 680. 400 61, 236. 00
0335 630-80380 *Traffic Cone 730. 000 657. 000
EACH 0. 000 0. 00
10. 00000 657. 000 6, 570. 00
0340 630-85041 *Mobi | e Attenuator 238. 000 216. 000
DAY 21.000 14, 175. 00
675. 00000 237.000 159, 975. 00
0345 632- 00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 400 22,000. 00
55, 000. 00000 0. 900 49, 500. 00
0350 700-70010 F/ A M nor Contract Revisions 130, 313. 590 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnment 51,524.710 50, 653. 580
FA 871. 130 871.13
1. 00000 51, 524. 710 51,524.71
0365 700-70018 F/ A Roadway Snoothness |ncentive 400, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0370

0375

0380

0385

0390

0695

0700

0705

0750

3055

700- 70019

700- 70023

700- 70025

700- 70031

700- 70380

630- 00003

403- 00800

900- 00006

630- 85010

210- 00530

C20885

NHPP0252- 447

20885-BI D

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
F/ A Asphalt Cenent Cost Adj ustnent 325, 000. 000
FA
1. 00000
F/ A On- The-Job Trai nee 1, 980. 000
FA
1. 00000
F/' A Quality Incentive Paynent 150, 000. 000
FA
1. 00000
F/ A Interim Surface Repair 0. 000
FA
1. 00000
F/ A Erosion Control 0. 000
FA
1. 00000
Uni fornmed Traf Ctrl 271.000
HOUR
115. 00000
Enmerg Pot hol e Rep 15. 000
TON
785. 00000
Added Item (Dol lar)/ Price Reduction - Wrking Tine -450. 000
Vi ol ati on
DOL
1. 00000
I mpact Atten (Tenp) 2.000
EACH
9, 700. 00000
Rebuild Port of Present Str (Median Barrier) 57. 000
SF
335. 29000
CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

268, 018. 700
0. 000
268, 018. 700

397. 000
211. 000
608. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

222.000
49. 000
271.000

13. 210
-1.000
12. 210

-450. 000
0. 000
-450. 000

1. 800
0. 000
1.800

57. 000
0. 000
57. 000

CURRENT AMI $11, 402, 687.33 $ 40 $10, 576, 587
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ESTI MATE RUN 12/ 12/ 2018

211.

5,635

-785.

304, 994

20: 09: 49
CUMULATI VE
AMOUNT

.00
268, 018. 70

00
608. 00

.00
0. 00

.00
0. 00

.00
0. 00

00
31, 165. 00

00
9, 584. 85

.00
-450. 00

.00
17, 460. 00

.00
19, 111.53



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

1005 203-00010  Uncl Excav (CIP) 4, 330. 000 2,000. 000
cY 1, 500. 000 59, 250. 00
39. 50000 3, 500. 000 138, 250. 00
1010 210-00475 Res CCTV Pol e 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1.000 1, 500. 00
1015 210-00815 Res Sign Panel 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
1020 210-00858 Res Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1.000 2,700.00
1025 210-00875 Res Surface Cond Anal yser 1. 000 0. 000
EACH 0. 000 0.00
11, 500. 00000 0. 000 0. 00
1030 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0.00
2, 700. 00000 0. 000 0. 00
1035 212-00032  Soil Conditioning 2. 000 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
1040 213-00004 Mil ching (Weed Free Straw) 2.000 0. 000
ACRE 0. 000 0.00
2, 000. 00000 0. 000 0.00
1045 213-00061 Ml ch Tackifier 300. 000 0. 000
LB 0. 000 0.00
10. 00000 0. 000 0. 00
1050 304-06007 ABC (CL 6) 1, 475. 000 230. 000
(14 224.000 14, 840. 00
66. 25000 454. 000 30, 077. 50
1055 403-00720  HVA (Patching) (Asph) 1, 097. 000 526. 330
TON 160. 200 34, 443.00

215. 00000 686. 530 147, 603. 95



CONTI D:

CAT NO0201

1060

1070

1075

1080

1085

1090

1095

2005

2010

2035

2040

606- 00301

606- 01340

606- 01370

606- 01380

606- 02003

626- 00000

629-01001

630- 00012

630- 00007

630- 85010

900- 00014

C20885

NHPP0252- 447

20885-BI D

| TEM
DESCRI PTI ON

ROADX

Gdr ai |

Ty 3 (6-3)

End Anchor Ty 3D

Transition Ty 3G

Transition Ty 3H

End Anchor (Nonfl ared)

Mbbi i zati on

Survey Monunent (Ty 1)

Traf Crl

Myt

Traf Crl

I nspection

I npact Atten (Tenp)

Added Item (Lunmp Sum)/ Renoval
Concrete Pavenent (Special)

and Repl acenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 025. 000
LF
32. 08000
2.000
EACH
1, 500. 00000
2.000
EACH
3, 000. 00000
1. 000
EACH
1, 900. 00000
3. 000
EACH
4, 000. 00000
0. 000
LS
45, 825. 00000
1. 000
EACH
565. 00000
20. 000
DAY
1, 415. 00000
8. 000
DAY
110. 00000
1. 000
EACH
15, 000. 00000
1. 000
LS

4,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

Page 11
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 09: 49

AMOUNT

3, 000.

4, 000.

45, 825.

13, 500.

.00

.00

00

.00

00

00

.00

.00

.00

00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

2045 207- 00205 Topsoi | 500. 000 350. 000
cy 0. 000 0. 00
52. 00000 350. 000 18, 200. 00
2050 202-00240 Rem Asphalt Mat (Pl aning) 3, 400. 000 0. 000
sy 1, 385. 000 3,490. 20
2.52000 1, 385. 000 3,490. 20
2055 202-01170 Rem Cdrail Ty 7 25. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
2060 202-01300 Rem End Anchor age 2.000 1.000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
2065 203-01597  Potholing 30. 000 10. 000
HOUR 0. 000 0. 00
185. 00000 10. 000 1, 850. 00
2070 208-00002 Erosion Log Type 1 (12 In) 1, 000. 000 52. 000
LF 0. 000 0. 00
4.75000 52.000 247.00
2075 208-00020 Silt Fence 2,500. 000 384. 000
LF 1, 679. 000 3,358. 00
2.00000 2,063. 000 4,126. 00
2080 208-00046 Pre-fab Conc Washout Str 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
2085 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2,250.00
2090 208-00103 Renoval and Di sposal of Sedinment (Labor) 25. 000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
2095 208-00105 Renoval and Disposal of Sedinent (Equip) 10. 000 1. 000
HOUR 0. 000 0. 00

110. 00000 1. 000 110. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

3000 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 4.000 600. 00
150. 00000 4.000 600. 00
3005 208-00107 Rem Trash 5. 000 1. 000
HOUR 0. 000 0. 00
150. 00000 1. 000 150. 00
3010 208-00207 Erosi on Control Managenent 14. 000 7.000
DAY 7.000 2,275. 00
325. 00000 14. 000 4,550. 00
3015 216-00101  Soil Reten Blanket (S-C)(PhotoD O 1) s 1) 1, 500. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0.00
3020 403-09221 SMA (Fi bers) (Asph) 450. 000 0. 000
TON 258. 040 25,094. 39
97. 25000 258. 040 25,094. 39
3025 411-10255 Emul Asph (SS) 450. 000 121. 000
GAL 292. 000 876. 00
3. 00000 413. 000 1, 239. 00
3030 612-00001 Delin (Ty I) 10. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
3035 612-00002 Delin (Ty 11) 5. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
3040 625-00001 Const Surveying (Hour) 50. 000 23.000
HOUR 11. 250 2, 250. 00
200. 00000 34. 250 6, 850. 00
3045 630-80370 Conc Barrier (Tenp) 1, 284. 000 1, 123. 200
LF 32. 400 2,916. 00

90. 00000 1, 155. 600 104, 004. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADX

3050 612-00003 Delin (Ty II1) 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00

CAT 0201 CURRENT AMI $  899,651.25%$ 151,292.59$%  559,972.04
CAT NO0300 F-17-CO

0400 202-00240 *Rermoval of Asphalt Mat (Pl aning) 4,652. 000 4,419. 000
SY 0. 000 0. 00
2.52000 4, 419. 000 11, 135. 88
0405 202-00504 *Renoval of Expansion Device 181. 500 181. 500
LF 0. 000 0. 00
230. 00000 181. 500 41, 745. 00
0410 202-01000 *Rermoval of Fence 214. 000 206. 000
LF 0. 000 0. 00
5. 00000 206. 000 1, 030. 00
0415 202-01170  *Renpval of Guardrail Type 7 15. 000 15. 000
LF 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0420 202-04010 *Cl ean Inlet 4.000 4. 000
EACH 0. 000 0. 00
180. 00000 4. 000 720. 00
0425 210-00530 *Rebuild Portions of Present Structure 12. 000 12. 000
SF 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0430 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 554.770 554.770
TON 0. 000 0. 00
97. 25000 554. 770 53, 951. 38
0435 411-10255 Emul sified Asphalt (Slow Setting) 234.000 234. 000
GAL 0. 000 0. 00
3. 00000 234. 000 702. 00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 706. 000 706. 000
LF 0. 000 0. 00

24. 00000 706. 000 16, 944. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-17-CO

0445 601-06100 *Concrete (Patching) 11. 700 11.700
cy 0. 000 0.00
2,400. 00000 11. 700 28, 080. 00
0450 602- 00020 *Rei nforcing Steel (Epoxy Coated) 679. 000 679. 000
LB 0. 000 0. 00
3. 00000 679. 000 2,037.00
0455 606- 00900 *Q@uardrail (Special) 15. 000 15. 000
LF 0. 000 0.00
240. 00000 15. 000 3, 600. 00
0460 607-53137 *Fence Chain Link (Special) (36 Inch) 214.000 206. 000
LF 0. 000 0. 00
40. 00000 206. 000 8, 240. 00
0805 202- 00246 Rem Asphal t Mat (Pl ani ng) (Speci al ) 233. 000 233. 000
Sy 0. 000 0.00
10. 00000 233. 000 2,330.00
0810 202-00453 Rem Port Present Str (2) 24.000 24.000
SY 0. 000 0. 00
430. 00000 24.000 10, 320. 00
0815 202- 00460 Rem Port Present Str (3) 10. 000 10. 000
SY 0. 000 0.00
850. 00000 10. 000 8, 500. 00
0820 515-00120 Wat er proofi ng (Menbrane) 233. 000 233. 000
5% 0. 000 0. 00
25. 00000 233. 000 5, 825. 00
0830 601-51005 Gal vani ¢ Anodes 83. 000 83. 000
EACH 0. 000 0.00
32. 00000 83. 000 2,656.00
0835 602-00000 Rei nf Steel 191. 000 191. 000
LB 0. 000 0. 00
3. 00000 191. 000 573. 00

CAT 0300 CURRENT AMT $ 211,636.42 % 0.00% 210, 689. 26
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PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-17-DE

0465 202-00240  *Renpval of Asphalt Mat (Pl aning) 3,371. 000 3,371. 000
Sy 0. 000 0. 00
2.52000 3,371. 000 8,494.92
0470 202-01180 *Renpval of Median Barrier 217. 000 217.000
LF 0. 000 0. 00
108. 00000 217.000 23, 436. 00
0475 202-04010 *Cean Inlet 2. 000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0480 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 572.590 465. 130
TON 0. 000 0. 00
97. 25000 465. 130 45, 233. 89
0485 411-10255 Emul sified Asphalt (Sl ow Setting) 450. 000 450. 000
GAL 0. 000 0. 00
3. 00000 450. 000 1, 350. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 693. 000 693. 000
LF 0. 000 0. 00
24. 00000 693. 000 16, 632. 00
0495 606-00705 *Quardrail Type 7 (Special) 217.000 217.000
LF 0. 000 0. 00
250. 00000 217.000 54, 250. 00
CAT 0301 CURRENT AMI $ 160, 207.30$ 0.00% 149,756.81

CAT NO0302 F-17-1V

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,662. 000 4,662. 000
SY 0. 000 0. 00
2.52000 4, 662. 000 11,748. 24
0505 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0510 202-01170 *Renoval of Guardrail Type 7 5. 000 0. 000
LF 5. 000 500. 00

100. 00000 5. 000 500. 00
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20885-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON
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| TEM
DESCRI PTI ON
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ESTI MATE RUN 12/ 12/ 2018

CAT NO0302

0515 202-04010

0520

210- 00530

0525

403- 09221

0530

411- 10255

0535

518- 03000

0540

601- 06100

0545

602- 00020

0550 606- 00900

CAT NO0303

0555 202- 00240

0560 202-00246

F-17-1V

*Clean | nlet

*Rebuil d Portions of Present

Stone Matrix Asphalt

Emul sified Asphal t

Structure

(Fi bers) (Asphal t)

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel

*Quardrail

F-17-DK

*Renoval

*Renoval

(Epoxy Coat ed)

(Speci al )

of Asphalt Mat (Pl aning)

of Asphalt Mat (Planing) (Special)

ESTI MATE NO: 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
4.000 4.000
EACH 0. 000 0. 00
180. 00000 4.000 720. 00
10. 000 10. 000
SF 0. 000 0. 00
900. 00000 10. 000 9, 000. 00
572. 920 572. 900
TON 0. 000 0. 00
97. 25000 572. 900 55, 714. 53
476. 000 476. 000
GAL 0. 000 0. 00
3. 00000 476. 000 1, 428. 00
696. 000 348. 000
LF 344. 000 8, 256. 00
24. 00000 692. 000 16, 608. 00
0. 000 0. 000
oy 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
5. 000 0. 000
LF 5. 000 1, 200. 00
240. 00000 5. 000 1, 200. 00
CAT 0302  CURRENT AMI $  97,016.71$ 9,956.00% 96, 918.77
2,138. 000 0. 000
sy 1, 809. 000 4,558. 68
2. 52000 1, 809. 000 4,558. 68
2, 225. 000 1, 992. 000
sy 0. 000 0. 00
10. 00000 1, 992. 000 19, 920. 00
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PCN: 20885- Bl D ESTI MATE RUN 12/ 12/ 2018
PRQIECT NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 F-17-DK
0565 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 207. 000 183. 000
SY 1. 900 817.00
430. 00000 184. 900 79, 507. 00
0570 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 32.000 22.000
SY 0. 000 0. 00
850. 00000 22.000 18, 700. 00
0575 202-04010 *Clean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
180. 00000 5. 000 900. 00
0580 206- 00065 *Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
750. 00000 0. 000 0. 00
0585 210- 00510 *Rebuild Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 918. 630 679. 070
TON 239. 560 23,297.21
97. 25000 918. 630 89, 336. 77
0595 411-10255 Emul sified Asphalt (Sl ow Setting) 238. 000 92. 000
GAL 146. 000 438. 00
3. 00000 238. 000 714.00
0600 515-00120  *Waterproofing (Menbrane) 1, 764. 000 1, 531. 000
5% 0. 000 0. 00
25. 00000 1, 531. 000 38, 275. 00
0605 518-03000 *Sawi ng and Seal i ng Bridge Joint 680. 000 0. 000
LF 606. 000 14,544.00
24.00000 606. 000 14, 544. 00
0610 601-06100 *Concrete (Patching) 20. 900 18.900
cY 0. 000 0. 00
2,400. 00000 18. 900 45, 360. 00
0615 601-51005 *Gal vani ¢ Anodes 661. 000 578. 000
EACH 0. 000 0. 00
32. 00000 578. 000 18, 496. 00
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PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-DK

0620 602-00000 *Rei nforcing Steel 429. 100 238.100
LB 0. 000 0. 00
3. 00000 238. 100 714. 30
0625 609-60011 Curb Type 6 (Section M 70. 000 0. 000
LF 70. 000 4,200. 00
60. 00000 70. 000 4, 200. 00

CAT 0303 CURRENT AMT $ 386,017.83 % 47,854.89% 344,725.75
CAT NO0304 F-17-JU/JV

0630 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 058. 000 3, 058. 000
SY 0. 000 0.00
2.52000 3, 058. 000 7,706.16
0635 202-00504  *Renpval of Expansion Device 306. 000 306. 000
LF 0. 000 0. 00
230. 00000 306. 000 70, 380. 00
0640 202-01140 *Renpval of Guardrail Type 4 10. 000 10. 000
LF 0. 000 0.00
170. 00000 10. 000 1, 700. 00
0645 202-04010 *Clean Inlet 3. 000 0. 000
EACH 2.000 360. 00
180. 00000 2.000 360. 00
0650 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 369. 210 369. 210
TON 0. 000 0.00
97. 25000 369. 210 35, 905. 67
0655 411-10255 Enul sified Asphalt (Sl ow Setting) 250. 000 232.000
GAL 0. 000 0. 00
3.00000 232. 000 696. 00
0660 518-03000 *Sawing and Seal ing Bridge Joint 602. 000 0. 000
LF 596. 000 14, 304. 00
24.00000 596. 000 14, 304. 00
0665 601-06100 *Concrete (Patching) 24.700 24.680
cY 0. 020 48. 00

2, 400. 00000 24.700 59, 280. 00
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PCN: 20885-BI D ESTI MATE RUN12/12/2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0008 20: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-17-JU/JV

0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 553. 000 1, 553. 000
LB 0. 000 0. 00
3. 00000 1, 553. 000 4, 659. 00
0675 606- 00900 *Quardrail (Special) 10. 000 10. 000
LF 0. 000 0. 00
240. 00000 10. 000 2, 400. 00

CAT 0304 CURRENT AMT $ 197,768.83 % 14,712.00$% 197, 390. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0685 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0690 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI $  122,500.00$ 0.00% 122,500.00

PRQJECT TOTAL CURRENT AMI $13,477,485.67 $ 528, 809. 88 $12, 258, 541. 45



